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EXHIBIT B
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Message

From:
Sent.
To:

CC.'ubject:

BELLE, STEVEN SCOTT [/O=SCANA/DU=COLUMBIA/CN=RECIPIENTS/CN=STEVEN.BELLE]

9/8/2017 2;20i40 PM
'Katie Kearney'l&kearneycesoiamaricaenergy.corn]
George Mori [gmariIesolamericaenergy.corn]; Lee Shuman [IshumanIesolamericaenergy.corn], HAMMOND,

MATTHEW J (MATT) [MHAMMONDIesCANA.COM]
RE'SC Edgefield Davis Rd: In-Service Date

Katie,

Thanks for the update. This delay for the in-service is acceptable.

As you know, we aren't allowed to suspend projects under the state standard, but we can extend milestone deadlines

due to unforeseen construction delays, Please continue working towards the completion of this project and keep us

apprised of any further changes in the schedule.

Hope you have a great weekend!

Steven

From: Katie Kearney [mal[to:kkearneyi&solamericaenergy.corn]
Sent: Friday, September 08, 2017 11:15 AM

To: BELLE, STEVEN SCOTT

Cc: George Mori; Lee Shuman; HAMMOND, MATTHEW J (MATT]

Subject: SC Edgefield Davis Rd: In-Service Date

**'This is an EXTERNAL email. Please do not click on a link or open any attachments unless you are

confident it is from a trusted source,

Hi, Steven: Happy Friday! Thanks again for call earlier this week about the In-Service Date for the

Edgefield site. At this time, we respectfully request to extend that date to June 30, 2018.

Please let me know if this is acceptable to SCEELG, Please feel free to caH me to discuss.

Thanks so much,
Katie

Katlike fgetarssey
Senior Associate, Solar Development
So[America Energy

0: 404.351.8175 ext. 9

SCEG0000122


